

May 16 – July 4

MENDOZA COLLEGE OF BUSINESS

MUSIC & SACRED MUSIC BUILDING

CONSTRUCTION FENCE

STAYER CENTER

LEGENDS

GEOTHERMAL WELL FIELD INSTALLATION & PARKING LOT RECONSTRUCTION  
MAY 16 – AUGUST 17

PARKING LOT RECONSTRUCTION  
MAY 16 – JULY 4

# Stadium South Parking Lot Reconstruction & Expansion Plan



MENDOZA COLLEGE OF BUSINESS

MUSIC & SACRED MUSIC BUILDING

July 4 - August 17

CONSTRUCTION FENCE

STAYER CENTER

LEGENDS

GEOHERMAL WELL FIELD INSTALLATION & PARKING LOT RECONSTRUCTION MAY 16 - AUGUST 17

GEOHERMAL WELL FIELD INSTALLATION JULY 4 - AUGUST 17

NEW PARKING LOT

# Stadium South Parking Lot Reconstruction & Expansion Plan

August 17 –  
November 20

MENDOZA  
COLLEGE  
OF  
BUSINESS

MUSIC & SACRED MUSIC  
BUILDING

CONSTRUCTION FENCE

STAYER  
CENTER

LEGENDS

NEW PARKING LOT

NEW PARKING LOT

# Stadium South Parking Lot Reconstruction & Expansion Plan

November 20 –  
May 22, 2017

MENDOZA  
COLLEGE  
OF  
BUSINESS

MUSIC & SACRED MUSIC  
BUILDING

CONSTRUCTION FENCE

STAYER  
CENTER

LEGENDS

NEW PARKING LOT

GEOTHERMAL  
WELL FIELD  
INSTALLATION

NEW PARKING LOT

# Stadium South Parking Lot Reconstruction & Expansion Plan

MENDOZA COLLEGE OF BUSINESS

MUSIC & SACRED MUSIC BUILDING

May 22, 2017 – August 16, 2017

PARKING LOT RECONSTRUCTION MAY 22 - AUGUST 16

STAYER CENTER

LEGENDS

PARKING LOT RECONSTRUCTION MAY 22 – AUGUST 16

NEW PARKING LOT

# Stadium South Parking Lot Reconstruction & Expansion Plan

Summer 2018

MENDOZA  
COLLEGE  
OF  
BUSINESS

MUSIC & SACRED MUSIC  
BUILDING

NEW PARKING LOT

STAYER  
CENTER

LEGENDS

NEW PARKING LOT

NEW PARKING LOT

PARKING LOT EXPANSION  
Summer 2018

# Stadium South Parking Lot Reconstruction & Expansion Plan